Add text

1 Step 1: Gathering Information
Estimated
Duration: 2 weeks

- Meeting with the client — Elio Mengubat
- Gathering necessary data/ research — Elio Mengubat
- Determining the goals of the website and choosing a target audience — Elio Mengubat

2 Step 2: Planning
Estimated
Duration: 4 weeks

- Website sitemap — Elio Mengubat
- Select technology stack(Programming languages, frameworks, cms) — Elio Mengubat

3 Step 3: Design
Estmated
Duration: 8 weeks

- Create website layout. — Elio Mengubat
- Review the layouts — Elio Mengubat
- Getting clients feedback — Elio Mengubat
- Applying changes if necessary — Elio Mengubat

4 Step 4: Content Writing and Assembly
Estimated
Duration: 10 weeks

- Create new content for the website. — Elio Mengubat
- Client provides the website contents. — Elio Mengubat
- Get content ready, compiled, and transferred to the website — Elio Mengubat

5 Step 5: Coding
Estimated
Duration: 12 weeks

- Build and deploy website. — Elio Mengubat
- Add special features and interactivity — Elio Mengubat
- Website SEO. — Elio Mengubat

6 Step 6: Testing,Review and Launch
Estimated
Duration: 4 weeks

- Testing the website — Elio Mengubat
- Uploading the website to server. — Elio Mengubat
- Final testing and Launch — Elio Mengubat

7 Step 7: Maintenance
Duration: Continuous

- Add a user report system for possible problems with the site — Elio Mengubat
- Immediate Bug Fixes. — Elio Mengubat
- Regular updates to keep the site up to date. — Elio Mengubat